FEDERAL EXPRESS RECEIVED

Ms. Kathryn J. Olson :

Chair AUG 11 2017

glmo;ls Health Facilities and Services Review HEALTH FACILITIES &
oar SERVICES REVIEW BOARD

525 West Jefferson Street, 2nd Floor
Springfield, Hlinois 62761

Re: Permit Renewal Request — O’Fallon Dialysis (Proj. No. 16-004)

Dear Ms. Olson:

I am writing on behalf of DaVita Inc. and Total Renal Care Inc. (collectively, “DaVita”)
to request a six month extension of the completion date for Project No. 16-004 (O’Fallon
Dialysis). On March 29, 2016, the Illinois Health Facilities and Services Review Board
(“HFSRB”) approved DaVita’s certificate of need application for the establishment of O’Fallon
Dialysis (the “Project”). While construction is complete and the facility had its first treatment on
March 22, 2017, Medicare certification has yet to occur. Based on recent experience, DaVita
anticipates it may take up to six months for Medicare certification of the facility. Accordingly,
DaVita respectfully requests a six month renewal of the Project permit and a new project
completion date of March 31, 2018.

1. Requested Project Completion Date

DaVita requests the HFSRB grant a six month renewal of the Project permit and establish
March 31, 2018 as the new project completion date.

2. Status of the Project

The Project was obligated on August 29, 2016, through the execution of a construction
contract for the dialysis facility. The interior build out was started on September 9, 2016 and is
complete. The Certificate of Occupancy was received on December 22, 2016 and the facility
had its first treatment on March 22, 2017. DaVita has been awaiting Medicare certification and,
based on recent experience, anticipates it may take up to six months for Medicare certification of
the facility. Therefore, to allow sufficient time to complete the Project, DaVita requests a six
month renewal of the Project permit.

To date, DaVita has expended $2,499,799 on the Project.
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3. Statement Regarding Completion of the Project

Construction is complete and the facility treated its first patient on March 22, 2017. To
ensure adequate time to allow for Medicare survey and certification, DaVita respectfully requests
a six month renewal of the Project permit.

4. Confirmatory Evidence of Project Compliance

I hereby certify, pursuant to 77 Ill. Admin. Code §1130.740, DaVita’s compliance with
the scope and costs of the project approved by the HFSRB pursuant to Project Permit #16-004.

Based on the above information, which is provided to the HFSRB in compliance with
Section 1130.740 of the Illinois Administrative Code, DaVita formally requests a six month
renewal of its permit for Project #16-004 and a new project completion date of March 31, 2018.

If you need any additional information or have any questions regarding the status of the
project, please feel free to contact me.

Sincerely,

‘?ﬂi - U clrroor

erson
Division Vice President
DaVita Inc.

SUBSCRIBED AND SWORN
to before me this __ day of
August, 2017

My commission expires:

cc: Dave Schrader, DaVita Inc.
Michael Constantino, HFSRB
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